

Project Name: Conejo Canyons Bridge at Hill
Canyon Treatment Plant (CI 5527)

**FOURTH AMENDMENT TO
AGREEMENT FOR PROFESSIONAL SERVICES
BETWEEN THE CITY OF THOUSAND OAKS
AND
STANTEC CONSULTING SERVICES**

Contract No. 11855- 2018

THIS FOURTH AMENDMENT to the Agreement for Professional Services entered into between the **CITY OF THOUSAND OAKS**, a municipal corporation, (hereafter "City") and **STANTEC CONSULTING SERVICES** ("Consultant"), entitled Conejo Canyons Bridge at Hill Canyon Treatment Plant (CI 5527), and dated September 25, 2018 and amended on May 23, 2019 , December 6, 2019 and December 24, 2020 (herein "Contract") is made this 22nd day of February 2022.

RECITALS

- A. Section 3 of Contract, currently, and as may have been previously amended, provides for a "not-to-exceed" total payment as consideration to Consultant of \$134,692 for services generally and briefly described as Consultant's services.
- B. Section 5 of Contract, currently, and as may have been previously amended, provides for a termination date of March 31, 2022.
- C. City is in need of expanding the Scope of Services to be performed under the present Contract, and Consultant is desirous of performing such and receiving additional compensation for said extra services.
- D. City and Consultant desire to extend the date of the Contract.

AGREEMENT TO AMEND

NOW, THEREFORE, the undersigned parties to Contract agree to amend Contract as described below:

Part 1. Section 2 of Contract is amended to include the additional scope of work as set forth in the attached Scope of Services (Exhibit A-1) which is hereby incorporated into the Contract.

Part 2. The sum of \$77,742 is added as compensation to Consultant under the present Contract for the above-described additional services, and shall be earned

based on progress of the work per attached Compensation Table (Exhibit B-1), which is hereby incorporated into the Contract. Subsection 3 (a) of Contract is hereby amended to read in its entirety as follows:

(a) **Maximum and Rate.** Section 3 in the original Agreement, and all of its Amendments, shall remain applicable. The total compensation payable to Consultant by City for the services under this Agreement **SHALL NOT EXCEED** the sum of \$ 212,434, herein "not to exceed amount."

Part 3. The Contract is extended for a period of 21 months and Section 5 is hereby amended to read as follows:

The term of this Agreement is from the date first written above to December 31, 2023, unless the term of this Agreement is extended or the Agreement is terminated as provided for herein.

Part 4. All terms used in Parts 1, 2, and 3 above shall have the meanings ascribed thereto in Contract. Except as amended in Parts 1, 2, and 3 above, all other sections, terms, obligations, duties, clauses, and provisions of Contract shall remain the same.

IN WITNESS WHEREOF, the parties execute this Fourth Amendment to Contract as of the date set forth above.

STANTEC CONSULTING SERVICES

Hady Izadpanah, Senior Principal

Derek Rapp, Principal

CITY OF THOUSAND OAKS

Bob Engler, Mayor

ATTEST:

Cynthia M. Rodriguez, City Clerk

APPROVED AS TO ADMINISTRATION:

Andrew P. Powers, City Manager

APPROVED BY DEPARTMENT HEAD:

Clifford G. Finley, Public Works Director

**APPROVED AS TO FORM:
Office of the City Attorney**

Tracy Friedl, Assistant City Attorney

EXHIBIT A-1

FOURTH AMENDMENT

CI 5527- Conejo Canyons Bridge (HCTP)

SCOPE OF WORK

Task 1 – Design Phase:

Consultant shall:

- 1.1 Coordinate with geotechnical and structural engineers to update the report based on the latest building codes' requirements.
- 1.2 Coordinate with the bridge manufacturer to update the loading requirements based the latest building codes.
- 1.3 Perform analysis and prepare calculations for the bridge abutments based on the latest building codes' requirements.
- 1.4 Revise construction contract documents to incorporate latest building codes' requirements.
- 1.5 Incorporate MND requirements into the contract documents.
- 1.6 Submit final plans and specifications to City for review and comment.
- 1.7 Modify contract document (per City's direction) to incorporate permit requirements issued by the City (CDD) and other permitting agencies.
- 1.8 Update the Engineer's Estimate.
- 1.9 Incorporate results of tasks 1.1 through 1.9 (above) to prepare the final bid documents (PS&E).